

CONTRACT CHANGE ORDER

Phase 1 1,000,000 Gallon Reservoir
CONTRACT FOR

ORDER NO.	2
DATE	July 10, 1975
STATE	Oregon
COUNTY	Union

OWNER

City of Elgin, Oregon

To James E. Baker Pacific Tank & Construction Corp.

You are hereby requested to comply with the following changes from the contract plans and specifications:

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
1. 150' of 5' Chain link fence around back side of reservoir	\$	\$ 1,100.00
2. 4 Strand barbed wire fence on top of rock cut around reservoir		605.00
TOTALS	\$	\$1,705.00
NET CHANGE IN CONTRACT PRICE	\$	\$1,705.00

JUSTIFICATION:

Required for protection of site excavation and tank.

The amount of the Contract will be (~~Decreased~~) (Increased) By The Sum Of: One Thousand Seven
Hundred Five and no/100 ----- Dollars (\$ 1,705.00).

The Contract Total Including this and previous Change Orders Will Be: One Hundred Sixty-Eight
Thousand One Hundred Ninety-two and no/100 ----- Dollars (\$ 168,192.00).

The Contract Period Provided for Completion Will Be (~~Increased~~) (~~Decreased~~) (Unchanged): ----- Days

This document will become a supplement to the contract and all provisions will apply hereto.

Requested Donald P. Scribner, City Recorder (Owner)

July 17, 1975 (Date)

Recommended Howard L. Jones (Owner's Architect/Engineer)

July 10, 1975 (Date)

Accepted Harold E. Thomas, Pres. (Contractor)

7-11-75 (Date)

Approved By FHA Thordon R. Hunter (Name and Title)

7-28-75 (Date)

Approved by Boise Cascade Corp. Wille Hughes
Name and Title
Region Eng.

7/22/75
Date